

Lancashire & South Cumbria Palliative and End of Life Care

Empower the people of L&SC to live well, before dying with peace and dignity through equal access to excellent palliative and end of life care



WORKSTREAM	DELIVERABLE(S)	NATIONAL DRIVER(S)	LEAD
Commissioning & Innovation : Specialist Palliative Care Access project	Support L&SC commissioning and compliance with NICE guidance on Specialist Palliative Care through: Scoping an overview of access to 24hr SPC advice and SPC 7 day working Reviewing and updating the	Ambitions for Palliative and End of Life Care: A national Framework for Local Action DH End of Life Care Commitment	Marion Hopwood Macmillan funded project manager Jayne Denney SPC Clinical Lead
	L&SC specifications for 24hr access to SPC and 7 day face to face review • Develop a bid to Macmillan to support exemplar site status	Association for Palliative Medicine NICE quality standard	supported by Kathy Collins SCN and Programme Manager Kathy Collins SCN and Programme Manager
Commissioning & Innovation :	Support a consistent approach to Population Based Needs Assessment for palliative and end of life care across L&SC using a network developed tool		Dr Jenifer Mugash SPC Consultant supported by Dr Valerie O'Donnell SPC Consultant
Commissioning & Innovation :	Support roll out and sustainability of enhanced supportive care across L&SC building on the LTHTR pilot		Dr Valerie O'Donnell SPC Consultant



WORKSTREAM	DELIVERABLE(S)	NATIONAL DRIVER(S)	LEAD
Enhanced Health in Care Homes (EHC) : End of Life Care	Supporting EoLC element of EHCH framework by supporting the implementation of the SHADOW tool that enables care homes to identify patients approaching EoL With the intention of supporting: • Residents achieving their stated preferences at end of life • Reduction in emergency conveyances and admissions from care homes into hospital	NHS Framework for Enhanced Health in Care Homes Ambitions for Palliative and End of Life Care: A national Framework for Local Action Government Mandate to NHS (Patient experience 2.2) CCG Improvement and Assessment Framework 2018/19	Dr Chrissie Hunt Network Primary Care Lead supported by Kathy Collins SCN Programme Manager and Ruth Grainger Clinical Information Analyst

WORKSTREAM	DELIVERABLE	NATIONAL DRIVER(S)	LEAD
Personalisation : End of Life Care	Developing and implementing the EARLY identification tool to support primary care to increase the number of people identified as being at the end of life, in line with the North West End of Life Care Model, offered personalised care planning and included in the GP's supportive/palliative care register and offer for inclusion in local EPaCCS	NHS Mandate DH End of Life Care Commitment Ambitions for Palliative and End of Life Care: A national Framework for Local Action One Chance to Get it Right – 5 priorities for care CCG Improvement and Assessment Framework 2018/19	Dr Andrew Fletcher SPC Consultant supported by Kath Davies SCN Quality Improvement Project Manager




WORKSTREAM	DELIVERABLE	NATIONAL DRIVER(S)	LEAD
	Education plan for L&SC to promote	DH End of Life Care Commitment	
Workforce: Education and Training	best practice in workforce education		Lynn Kelly
	and training in end of life care which	One Chance to Get it Right – 5	Director of Knowledge and Technical
	includes the roll out of Advance Care	priorities for care	Chair Education Strategy Group
	Planning		
		Government Mandate to HEE 2016-	
	An agreed L&SC model for	17 (End of Life Care 2.3)	
	Advanced Communication Skills		
	Training		

WORKSTREAM	DELIVERABLE	NATIONAL DRIVER(S)	LEAD
Communication: electronic transfer of information to support end of life care	A plan for L&SC which supports roll out of electronic transfer of information to support of end of life care which will Identify patients and wishes with an individualised care Support patients achieving their preferences and wishes Support avoiding hospital admission	DH End of Life Care Commitment Ambitions for Palliative and End of Life Care: A national Framework for Local Action	Jayne Denney SPC Clinical Lead

DATA







INFRASTRUCTURE TO SUPPORT IMPLEMENTATION		
P&EOLC LOCALITY GROUPS	TY GROUPS P&EOLC NETWORK ADVISORY GROUP	
Morecambe Bay		
Fylde Coast		
Central Lancs		
East Lancs		
West Lancs		

COMMS