

Action Log: Clinical Advisory Panel

Action no.	Meeting date	Action description	Responsibility	Progress details	STATUS	Date closed
2	15/10/2013	Ensure that commissioning products from the Clinical Reference Group (CRG) were brought to the Clinical Advisory Panel (CAP) for consideration while the review was underway, with the CAP fitting between the National Programme of Care Board and the Clinical Priorities Advisory Group (CPAG).	Mr James Palmer	Dr Graham Stuart, Chair of the CRG for Congenital Heart Services invited to join the Clinical Advisory Panel.	IN PROGRESS	
7	15/10/2013	Ask the programme board to ensure the review has appropriate legal and other advice including engagement and equalities duties.	Professor Sir Michael Rawlins	Initial conversations with Capsticks and Morgan Cole has taken place. Further discussions to follow once there is more progress on the commissioning / change model.	IN PROGRESS	
8	18/12/2013	Agreed to prepare a draft case for change based on discussions and share with stakeholders.	Michael Wilson	Under development for inclusion in consultation document.	IN PROGRESS	